WWTU Project Payments

As of January 20, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

SRF PROJECTS:

|
Northside Regional Lift Station and Force Mains :

City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00

Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00

O.W. Krohn & Associates $ 9,079.00 $ 9,079.00

Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00

Jack Doheny Supplies $  338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25176.00  $ - $ 25,176.00 118.43% 1
| Construction Engineering: (Greeley & Hansen) ' s 50830000 $ 19850000 § 7068000018%  610,02000 3 §547.00 $ . 61957600f = 87.66%

Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | § - $ 2,143,453.00 76.74%

Construction Retainage: (Stock Yards Bank & Trust) $  238,162.00 | $ - $ 238,162.00

Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)

2012 SRF LOAN $ 4,200,000.00 | $ 3,811,080.00 | $ 9,647.00 | $ 3,820,627.00 90.97%
Design: (Greeley & Hansen) $ 344300001 $ 17,000.00 |$ 361,300.00 | $ 402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 |$  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR)]

Sheraton and Fairway Knolls Lift Station Improvements

City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00

City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00

City of West | afayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | § - $ 10,000.00

Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00

O.W. Krohn & Associates $ 10,273.00 | $ - $ 10,273.00

Bose McKinney & Evans $ 20,000.00 $ 20,000.00

Withered Burns, LLP $ 1,850.00 $ 1,850.00

2014 SRF LOAN $ 2,610,000.00 | $  227,939.00 | $ - $ 227,939.00 8.73%

Preliminary Engineering: (Greeley & Hansen) 3 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%

Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%

Bose McKinney & Evans $ 10,000.00 $ 10,000.00

IMPROVEMENT FUND $ 190,335.04 | § - $ 190,33504 % 200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of January 20, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
l
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | § 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 $ 44351000 %  133,766.10 | § - $ 133,766.10 30.16%
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00 | $  204,733.10 - $ 204,733.10
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 |$ 311,727.00 | $ 292,892.03 | § - 3 292,892.03 93.96%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,11000 | $ 31,610.00 | $ - 3 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $  348,537.68 | $ - $ 348,537.68
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 73,809.76 | $ - $ 73,809.76 63.63%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 1,260,250.63 | $ - $ 1,260,250.63 64.35%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,334,060.39 | § - $ 1,334,060.39 64.31%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | § - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 2400000 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $  250,000.00 | $ 77,075.92 | $ - $ 77,075.92 30.83%
Support Services: (Wastewater Solutions, inc.) 3 47,400.00 $ 47,40000 1} % 1,110.00 | $ - 3 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | $ - $ 401,40000 | $  182,417.50 | § - $ 182,417.50
Construction: {(Layne Heavy Civil, Inc.) $ 753,090.00 $ 753,090.00|% 240,685.20 | $ - $ 240,685.20 31.96%
2014 CONSTRUCTION FUND $ 753,090.00 | $ - $ 753,09000]|%  240,685.20 | $ - $ 240,685.20
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